Project Status Report

To

(i) Project Information

Project Name

Project Exclusive

Reporting Period From

11/08/2021

∑ Project Status Summary

Completed Work

1) Literature review and defining questions

2) Setting a hypothesis and research design

3) Data collection and preparation

Project Manager

Mr. Marcus Frost

12/08/2021

4) Production of basic summary reports

Planned Work

Action Items	Status	Due
Analyze and transform variables, random sampling	On Track	12/15/2021
Model selection and development	Not Started	12/21/2021
Validating models and optimizing	Not Started	12/23/2021
Model implementation	Not Started	01/15/2022
Monitoring and performance tracking	On Track	01/30/2022

+ Project Health

Budget Overview

Change requests are included in baseline budget.

Project Risks & Issues

Quality of fixes for statistical analysis software defects is a risk.

Schedule Overview

Starting statistical design analysis schedule variance of 20 business days.

Concerns/Recommendations

Variances of the data are unexpectedly high. Normalization will be foreseen.

Reporting Person

Mrs. Linda Johansson

Job Title

Statistical Design Engineer

Reporting Date

12/09/2021

Report Author's Signature